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CONTRACT MANAGEMENT 

The Air Force Should Improve How It 
Purchases AWACS Spare Parts 

Since late 2001, the Air Force has spent about $1.4 million to purchase 
three ailerons (wing components that stabilize the aircraft during flight), 
$7.9 million for 24 cowlings (metal engine coverings), and about $5.9 million 
for 3 radomes (protective coverings for the radar antennae). The unit prices 
for the ailerons and cowlings increased by 442 percent and 354 percent, 
respectively, since they were last purchased in 1986. The unit price of the 
radomes, purchased under two contracts, nearly doubled from September 
2001 to September 2003. Although some of the price increases can be 
attributed to inflation, other factors, such as re-establishing production 
processes and procuring limited quantities of the parts, contributed more 
significantly to the increases. In addition, the 2001 radome contract included 
about $8.1 million for Boeing to relocate equipment and establish a 
manufacturing capability at a new location. 
 
The Federal Acquisition Regulation (FAR) requires contracting officers to 
evaluate certain information when purchasing supplies and services to 
ensure fair and reasonable prices. However, Air Force contracting officers 
did not evaluate pricing information that would have provided a sound basis 
for negotiating fair and reasonable prices for the spare parts. Moreover, the 
Air Force did not adequately consider Defense Contract Audit Agency 
(DCAA) and DCMA analyses of these purchases, which would have allowed 
the Air Force to better assess the contractor’s proposals. For example, when 
purchasing ailerons, the Air Force did not obtain sales information for the 
aileron or similar items to justify Boeing’s proposed price and did not 
consider DCMA analyses that showed a much lower price was warranted. 
Instead, the contracting officer relied on a Boeing analysis. 
 
None of the spare parts contracts cited in the allegations were competitively 
awarded—despite a DCMA recommendation that the cowlings be competed 
to help establish fair and reasonable prices. The Air Force did not develop 
alternate sources for competing the purchase of the cowlings because it 
believed it lacked access to technical drawings and data that would allow it 
to compete the purchase. Yet the Air Force has a contract with Boeing that 
could allow the Air Force to order technical drawings and data specifically 
for the purpose of purchasing replenishment spare parts. 
E-3 Sentry AWACS Aircraft 

Source: Boeing Corporation.

Over the past several years, the Air 
Force has negotiated and awarded 
more than $23 million in contracts 
to the Boeing Corporation for the 
purchase of certain spare parts for 
its Airborne Warning and Control 
System (AWACS) aircraft. Since 
they first became operational in 
March 1977, AWACS aircraft have 
provided U.S. and allied defense 
forces with the ability to detect, 
identify, and track airborne threats. 
 
In March 2003, GAO received 
allegations that the Air Force was 
overpaying Boeing for AWACS 
spare parts. This report provides 
the findings of GAO’s review into 
these allegations. Specifically, GAO 
identified spare parts price 
increases and determined whether 
the Air Force obtained and 
evaluated sufficient information to 
ensure the prices were fair and 
reasonable. GAO also determined 
the extent to which competition 
was used to purchase the spare 
parts. 

What GAO Recommends  

GAO recommends that the 
Secretary of Defense direct the 
Secretary of the Air Force to take 
action to ensure that contracting 
officers obtain and evaluate data 
needed to determine spare parts 
prices are fair and reasonable, 
develop a strategy to promote 
competition to the maximum 
extent possible in future spare 
parts purchases, and clarify the Air 
Force’s access to AWACS technical 
data and drawings. DOD concurred 
with GAO’s recommendations. 

http://www.gao.gov/cgi-bin/getrpt?GAO-05-169
http://www.gao.gov/cgi-bin/getrpt?GAO-05-169
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February 15, 2005 

The Honorable Donald H. Rumsfeld 
Secretary of Defense 

Dear Mr. Secretary: 

For more than 25 years, the Air Force’s Airborne Warning and Control 
System (AWACS) aircraft have provided U.S. and allied defense forces 
with the ability to detect, identify, and track enemy threats. The E-3 Sentry 
AWACS airplanes, with their large rotating radar domes, have provided 
critical surveillance information for carrying out military and 
peacekeeping operations. Over the past several years, the Air Force has 
negotiated and awarded more than $23 million in contracts to the Boeing 
Corporation for the purchase of certain spare parts to maintain the 
Air Force’s AWACS fleet. 

In March 2003, we received allegations that the Air Force was overpaying 
the Boeing Corporation for AWACS spare parts.1 This report provides the 
findings of our review into these allegations. Specifically, we (1) identified 
the price increases associated with the ailerons, cowlings, and radomes; 
(2) determined whether the Air Force obtained and evaluated sufficient 
information to ensure that the spare parts prices were fair and reasonable;2 
and (3) determined the extent to which competition was used to purchase 
the parts. 

To conduct our review, we examined contract files and met with Air Force 
and Boeing representatives. We also reviewed analyses and information 
provided to the Air Force by the Defense Contract Management Agency 
(DCMA), the Defense Contract Audit Agency (DCAA), and Boeing. We  

                                                                                                                                    
1 GAO received allegations regarding the Air Force’s purchases of cowlings (metal engine 
coverings) and outboard ailerons (wing assembly components that stabilize the aircraft 
during flight). We also reviewed the Air Force’s purchases of radomes (coverings that 
protect radar antennae) because, during our review, we became aware of a similar 
allegation concerning overpricing of a radome. 

2 The pricing policy in the Federal Acquisition Regulation (FAR) provides that the 
contracting officers must purchase supplies and services from responsible sources at fair 
and reasonable prices [FAR Subpart 15.4]. 
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conducted our review from August 2003 to November 2004 in accordance 
with generally accepted government auditing standards. A more detailed 
discussion of our scope and methodology is in appendix I. 

 
Since late 2001, the Air Force has purchased three ailerons for about 
$1.4 million, 24 cowlings for about $7.9 million, and three radomes (under 
two contracts) for about $5.9 million. The unit prices for the ailerons 
and cowlings increased by 442 percent and 354 percent, respectively, since 
they were last purchased in 1986. The unit price of the radomes also 
increased significantly. The unit price of the radome nearly doubled from a 
purchase in September 2001 to a purchase in September 2003. Several 
factors, such as re-establishing production processes and procuring 
limited quantities of the parts, contributed to the price increases. Although 
a portion of the price increases could be attributed to inflation, this 
portion was small. The Air Force paid an additional $8.1 million in costs as 
part of the September 2001 radome contract to move equipment and 
establish manufacturing capabilities in a new location. 

Although some price increases could be expected, contracting officers 
did not take appropriate steps to ensure that the prices paid for the 
ailerons, cowlings, and radomes were fair and reasonable. Specifically, 
the Federal Acquisition Regulation (FAR) requires contracting officers to 
obtain and evaluate information when purchasing supplies and services to 
ensure that prices are fair and reasonable. We found that Air Force 
contracting officers did not obtain and evaluate appropriate pricing 
information that would have provided a sound basis for negotiating fair 
and reasonable prices for the spare parts. Moreover, the Air Force did not 
adequately consider DCAA and DCMA analyses of these purchases, which 
would have allowed the Air Force to better assess the contractor’s 
proposals. For example, when purchasing ailerons, the Air Force 
contracting officer did not obtain sales information for the aileron or 
similar items to justify Boeing’s proposed price; this type of information 
would normally be obtained because the ailerons were considered a 
commercial item. In addition, the contracting officer did not act on DCMA 
analyses that showed a much lower price was warranted. Instead, the 
contracting officer relied on a Boeing judgmental analysis to support 
Boeing’s proposed price. In another case, the contracting officer for the 
purchase of the two radomes did not consider the price of a recently 
acquired radome, nor did the contracting officer obtain and evaluate 
information from Boeing that supported the company’s proposed price or 
obtain analysis from DCMA. 

Results in Brief 
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None of the spare parts covered by the allegations were purchased 
competitively. According to Air Force documents, Boeing was the sole 
source for the spare parts. However, DCMA’s analysis recommended that 
the cowlings be competed because Boeing’s proposed price was not fair 
and reasonable and a subcontractor had provided the part under the 
original production contracts. Despite the recommendation, the Air Force 
did not attempt to develop alternate sources for competing the purchase 
of the cowlings because it believed it lacked the required information to 
do so. From the outset, Air Force documents stated that the Air Force did 
not have access to drawings and technical data that would allow it to 
compete the purchase. The Air Force and Boeing have entered into a 
contract, which could allow the Air Force to order drawings for the 
purpose of purchasing replenishment spare parts. Boeing has not always 
delivered such data based on uncertainties concerning the Air Force’s 
rights to the data. 

We are making recommendations to ensure appropriate information 
and analyses are obtained and evaluated to help ensure that fair and 
reasonable prices are negotiated in non-competitive procurements and 
to promote competition to the maximum extent practicable in future 
purchases of spare parts. DOD and The Boeing Company commented 
on a draft of this report. In its comments, DOD agreed with GAO’s 
recommendations and identified actions it plans to take to implement 
the recommendations. In its comments, The Boeing Company provided 
information that augments the information in the report and provides its 
perspective on the AWACS purchases. 

 
The AWACS aircraft first became operational in March 1977, and as of 
November 2004, the U.S. AWACS fleet was comprised of 33 aircraft. The 
aircraft provides surveillance, command, control, and communications of 
airborne aircraft to commanders of air defense forces. The onboard radar, 
combined with a friend-or-foe identification subsystem, can detect, 
identify, and track in all weather conditions enemy and friendly aircraft at 
lower altitudes and present broad and detailed battlefield information. 

The AWACS airplane is a modified Boeing 707 commercial airframe with a 
rotating radar dome (see fig. 1). The ailerons and cowlings are similar to 

Background 
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commercial 707 parts but were modified for special requirements.3 The 
AWACS radome is the covering that provides housing for the airplane’s 
radar and friend-or-foe (IFF) identification system. Half of the radome 
covers the radar and half covers the IFF system and each has a different 
make-up in its composition. The Air Force purchased only the IFF section 
of the radome in the two separate purchases. 

In the past, the Air Force has generally repaired, rather than purchased, 
the ailerons, cowlings, and radomes but recently had to purchase new 
parts to meet operational requirements. Prior to the recent spare parts 
purchases, the ailerons and cowlings had not been purchased since the 
mid-1980s, and the last radome unit had not been purchased since 1998. 

Figure 1: E-3 Sentry AWACS Aircraft 

 

All of the spare parts were purchased as noncompetitive negotiated 
procurements. The Federal Acquisition Regulation (FAR) provides 
guidance for the analysis of negotiated procurements with the ultimate 

                                                                                                                                    
3 The cowlings were modified to accommodate AWACS’ engines, which have a special 
gearbox that drives two electrical generators instead of one—the standard configuration 
for the 707. The AWACS’ ailerons have differences in the paint as well as hardness 
requirements for certain fasteners. 

Source: Boeing Corporation.
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goal of establishing fair and reasonable prices for both the government 
and contractor. For a noncompetitive purchase,4 the contract price 
is negotiated between the contractor and government and price 
reasonableness is established based primarily on cost data submitted by 
the contractor. The ailerons were also purchased as a commercial item. 
For a commercial item,5 price reasonableness is established based on an 
analysis of prices and sales data for the same or similar commercial items. 

For the AWACS spare parts purchases we reviewed, DCMA provided 
technical assistance to the Air Force by analyzing labor hours, material 
and overhead costs, and contract prices.6 DCAA provided auditing and 
cost accounting services. DCMA and DCAA analyses were submitted to 
the Air Force prior to contract negotiations for the respective purchases. 

 
Since late 2001, the Air Force has negotiated and awarded contracts to 
Boeing for the purchase of outboard ailerons, cowlings, and radomes 
totaling over $23 million. Specifically, the Air Force purchased three 
ailerons for about $1.4 million, 12 right-hand cowlings and 12 left-hand 
cowlings for about $7.9 million, and three radomes for about $5.9 million. 
The Air Force paid an additional $8.1 million in costs as part of the initial 
radome contract to move equipment and establish manufacturing 
capabilities in a new location (see table 1). 

 

 

                                                                                                                                    
4 FAR Subpart 15.4 provides policies and procedures for negotiating noncompetitive 
procurements. Under a negotiated procurement, the contractor submits a proposal to the 
government with its proposed costs and profit as well as cost or pricing data that support 
its proposed price. The government and contractor negotiate costs and profit (to determine 
the overall price) based on the contractor’s full disclosure of data supporting the proposed 
price. 

5 FAR Part 12 relates to the procurement of commercial items and refers to FAR Subpart 
15.4, which provides contracting officers with guidance for performing a price analysis to 
compare the contractor’s price with its commercial prices for the same or similar items, 
also referred to as a commercial item equivalent. If the contracting officer cannot 
determine whether an offered price is fair and reasonable, then the contracting officer 
must require the contractor to submit other information to support further analysis.  

6 During the negotiations, the Air Force was represented by negotiation teams, which 
generally included a contracting officer, negotiator, and price analyst. 

Recent AWACS 
Parts Prices Are 
Significantly Higher 
Than Prior Purchase 
Prices 
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Table 1: Summary of Contract Prices for Ailerons, Cowlings, and Radomes 

Spare part 
Contract 
awarda Quantity

Unit 
price 

Other 
costs

Total contract 
price

Ailerons April 2003 3  $464,133 0 $1,392,399

Cowlingsb Sept 2003 24  329,203 0 7,900,881

Radomesc Sept. 2001 
Sept. 2003 

1
2

1,200,000 
2,342,500 

$8,100,546
0

9,300,546
4,685,000

Source: GAO analysis of Air Force data. 

aThe ailerons, cowlings, and September 2003 radome contracts were firm-fixed-price contracts. The 
September 2001 radome contract was a cost-plus-fixed-fee contract, which is a cost reimbursable 
contract that provides for the payment to the contractor of a negotiated fee fixed at the inception of 
the contract. 

bThe unit price represents the average unit price for the left hand and right hand cowlings. The 12 
right hand cowlings were purchased at a unit price of $321,743 and 12 left hand cowlings were 
purchased at $336,664. 

cThe unit price for the September 2001 radome represents the contracting officer’s estimated price for 
the radome. 

 
The most recent per unit cost of each part represents a substantial 
increase from prior purchases. The overall unit cost of the ailerons 
and cowlings increased by 442 percent and 354 percent, respectively, 
since they were last purchased in 1986. The unit price for the one radome 
purchased under the September 2001 contract increased by 38 percent 
since it was last purchased in 1998, and the unit price nearly doubled 
two years later under the September 2003 contract. Overall, only a small 
portion of the price increases could be attributed to inflation.7 Figure 2 
shows the unit price increases, including adjustments for inflation, for 
ailerons, cowlings, and radomes. 

 

 

                                                                                                                                    
7 A portion of the price increases can be attributed to inflation—the effects of which would 
be greatest for the ailerons and cowlings, last purchased in 1986. Based on published 
escalation factors for the aircraft equipment industry, the 1986 prices for the ailerons 
and cowlings could have increased by about 46 percent by 2003, yet the unit cost of the 
ailerons and cowlings increased by 442 percent and 354 percent, respectively. Based on 
escalation factors, the 1998 price for the radomes could have increased by about 4 percent; 
yet, the unit cost for the radome under the September 2001 contract increased by 
38 percent. The escalation from 2001 to 2003, when the next radome contract was awarded, 
was only 1 percent, but the unit price nearly doubled. 
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Figure 2: Unit Price Increases for Ailerons, Cowlings, and Radomes 

 

The Air Force and Boeing cited a number of additional factors that may 
have contributed to higher prices. For all the parts, the Air Force 
purchased limited quantities, which generally results in higher unit prices. 
For the ailerons, which had not been purchased since 1986, Boeing 
officials told us that some of the price increase was attributable to 
production inefficiencies that would result from working with older 
technical drawings, developing prototype manufacturing methods, and 
using different materials in the manufacturing process. The unit price of 
the cowlings included costs for the purchase of new tools required to 
manufacture the cowlings in-house—which Boeing decided to do rather 
than have vendors manufacture the cowlings, as had been done in the 
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past. The new tools included items such as large production jigs, used to 
shape and fabricate sheet metal.8 Regarding radomes, the Air Force paid 
Boeing to relocate tooling and equipment from Seattle, Washington, to 
Tulsa, Oklahoma, and develop manufacturing capabilities at the Tulsa 
facility to produce and repair radomes. Boeing had initially decided to 
discontinue radome production and repair at its Seattle location due to 
low demand for these parts but, after further consideration of the Air 
Force’s requirements, decided to relocate the capability in Tulsa. The first 
radome contract the Air Force awarded Boeing included over $8.1 million 
to relocate the tooling and equipment and set up the manufacturing 
process. The remaining $1.2 million was the estimated production cost of 
the one radome.9 

 
In negotiating contracts for the outboard ailerons, cowlings, and radomes, 
the Air Force did not obtain and evaluate information needed to 
knowledgeably assess Boeing’s proposals and ensure that the spare parts 
prices were fair and reasonable. In general, the Air Force did not obtain 
sufficient pricing information for a part designated a commercial item, 
adequately consider DCAA and DCMA analyses of aspects of contractor 
proposals, or seek other pricing information that would allow it to not only 
determine the fairness and reasonableness of the prices but improve its 
position for negotiating the price. 

 
Boeing asserted that the aileron assembly was a commercial item. Under 
such circumstances, fair and reasonable prices should be established 
through a price analysis, which compares the contractor’s proposed price 
with commercial sales prices for the same or similar items. However, 
when purchasing the ailerons, the Air Force did not seek commercial sales 
information to justify the proposed price. Instead, the Air Force relied on a 

                                                                                                                                    
8 After the contract was awarded, the purchase of new tooling was not necessary because 
Boeing located tooling used in the initial production of the cowlings. See the discussion of 
this issue on page 10. 

9 The contract included only one line item that covered costs for (1) producing the radome 
and (2) relocating equipment and establishing a manufacturing capability. Therefore, the 
contract did not include a separate estimate of the production cost of the radome. 
The$1.2 million estimate was included in documentation provided by the Air Force 
contracting officer who negotiated the contract. 

Air Force Did Not 
Obtain and Evaluate 
Information Needed 
to Negotiate Fair and 
Reasonable Prices 

Pricing Information Not 
Sought for Commercial 
Item to Ailerons 
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judgmental analysis prepared by Boeing, which was not based on the 
commercial sales of the same or similar aileron.10 

In reviewing the contractor’s submissions of data to the government, 
both DCMA and DCAA found Boeing’s proposal inadequate for the Air 
Force to negotiate a fair and reasonable price. DCMA performed a series 
of analyses on the purchase of the aileron assembly, each of which 
indicated that Boeing’s proposed unit price was too high. Boeing proposed 
in November 2002 to sell three aileron assemblies for $514,472 each. 
Subsequently, DCMA performed three separate price analyses, which 
indicated that Boeing’s price should be in the $200,000 to $233,000 range. 
However, the Air Force negotiation team did not discuss these analyses 
with Boeing during negotiations or include them as part of the Air Force’s 
price negotiation documentation.11 In January 2003, DCAA reported that 
the proposed price was “unsupported” and that Boeing did not comply 
with the Boeing Estimating System Manual, which requires support for 
commercial item prices. Further, the report said that Boeing must submit 
cost information and supporting documentation. The Air Force never 
addressed DCAA’s concerns. Instead, the Air Force relied on the analysis 
prepared by Boeing and paid $464,133 per unit. 

The price analyst involved with the negotiation said that, in retrospect, the 
Air Force should have sought commercial sales information from Boeing, 
citing this purchase as his first experience with a commercial item. We 
asked Boeing to provide historical sales information of the same or 
commercial equivalent item to use as a general benchmark on price 
reasonableness of the ailerons purchased by the Air Force. According to 
Boeing representatives, the requested data were not available because the 
military version of the ailerons had not been produced for over 20 years. 

                                                                                                                                    
10 Normally the Air Force would conduct its own price analysis. However, in January 2003, 
Boeing prepared an analysis for the Air Force. Boeing’s price analysis showed “significantly 
higher” prices than those included in Boeing’s final proposal. In our view, Boeing’s analysis 
was not reasonably supported. For example, the price of the item purchased in 1986 
($85,602) was (1) escalated using escalation factors to arrive at a 2003 value ($196,200), 
(2) adjusted for a quantity of three aileron assemblies, and (3) adjusted again for 
production inefficiencies. For these inefficiencies, Boeing used a factor of 3.5 to account 
for having to work with older drawings, planning prototype manufacturing methods, 
dealing with material differences, and adjusting for other non-production conditions. 
Boeing was not able to provide a sound basis for the 3.5 adjustment factor.  

11 FAR 15.405 concerning price negotiation provides that when significant auditor or other 
specialist recommendations are not adopted, the contracting officer should provide 
rationale that supports the negotiation result in the price negotiation documentation. 
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Boeing representatives agreed that the Boeing analysis was subjective, but 
they said the analysis represented the best estimate based on their 
assumptions and limitations. 

 
When negotiating the purchase price for the cowlings, the Air Force 
again did not use information provided by DCMA or address DCMA’s 
recommendation that it determine the availability and potential use of 
existing tools to manufacture the cowlings. Included in the $7.9 million 
contract for cowlings, Boeing proposed and the Air Force awarded about 
$1.1 million for the purchase of new tools, such as large production jigs, 
associated with the manufacture of the cowlings. However, DCMA had 
recommended in its initial evaluation of Boeing’s proposal that the Air 
Force give qualified offerors an opportunity to inspect the condition of 
cowling tools used in prior manufacturing for their applicability and use in 
fabricating the cowlings. DCMA pointed out that the tools were located at 
Davis–Monthan Air Force Base in Arizona, where government-owned 
tooling is often stored when no longer needed for production. However, 
the Air Force did not accurately determine the existence and condition of 
the tools.12 

Subsequent to the contract award, Boeing—not the Air Force—
determined that extensive government-owned tooling was available at 
Davis-Monthan and got approval, in May 2004, to use the tools in 
manufacturing the cowlings. As a result, the cowlings contract included 
unnecessary tool purchase costs when it was awarded. Air Force and 
Boeing officials anticipated a contract modification would be submitted to 
reduce the price as a result of using the existing tools. 

 
A significant portion of the September 2001 cost-plus-fixed fee contract 
that the Air Force awarded to Boeing to purchase one radome unit 
involved relocating tools and equipment and establishing a manufacturing 
process at Tulsa. Specifically, over $8.1 million of the contract, which was 
valued at about $9.3 million, was spent to move equipment and establish a 
manufacturing process at the Tulsa facility; the price of producing the 

                                                                                                                                    
12 Air Force price negotiation documents said that the Air Force had reviewed the 
availability of government-owned equipment. The documents said that the tools had 
deteriorated and were no longer serviceable, and the cost of refurbishment was considered 
comparable to current proposed estimates for new tools. However, the information in the 
negotiation documents was inaccurate.  

Air Force Did Not Act on 
DCMA’s Recommendation 
to Investigate the Use 
of Existing Tools 
for Cowlings 

Cost Information from 
Recent Radome Purchase 
Not Considered 



 

 

 

Page 11 GAO-05-169  AWACS Spare Parts Purchases 

one radome unit was about $1.2 million. About 19 months later, in 
April 2003, at the Air Force’s request, Boeing provided a proposal to 
produce two additional radomes at the Tulsa facility, and in 
September 2003, the Air Force awarded a contract to Boeing to produce 
the two radomes at over $2.3 million per unit—almost twice the 2001 
unit price. 

Based on our analysis, the Air Force did not obtain adequate data to 
negotiate a fair and reasonable price for the second radome contract. 
First, the Air Force requested a DCMA analysis of Boeing’s proposal, but, 
in late June 2003, DCMA told the Air Force price analyst that, for an 
unexplained reason, DCMA did not receive the request for assistance; the 
price analyst then determined that he would waive the technical 
evaluation, which would forego the benefit of DCMA’s technical expertise. 
Second, and most importantly, the Air Force did not consider Boeing’s 
costs under the September 2001 contract, which would have provided 
important information to help the Air Force determine if it was obtaining a 
fair and reasonable price for the radomes. 

 
In addition to encouraging innovation, competition among contractors 
can enable agencies to compare offers and thereby establish fair and 
reasonable prices and maximize the use of available funds. The Air Force 
determined that Boeing was the sole source for the parts and did not seek 
competition. However, a DCMA analysis had determined that Boeing’s 
proposed price for the engine cowlings was not fair and reasonable and, 
because a subcontractor provided the part in support of the original 
production contracts, recommended that the cowlings be competed 
among contractors. 

From the outset of the cowlings purchase, Air Force documents said that 
the Air Force did not have access to information needed to compete the 
part. However, the Air Force has a contract with Boeing that could allow 
the Air Force to order drawings and technical data for the AWACS and 
other programs for the purpose of competitively purchasing replenishment 
spare parts.13 Nevertheless, Boeing has not always delivered AWACS data 
based on uncertainties over the Air Force’s rights to the data. Based on 
discussions with Air Force representatives, Boeing has been reluctant to 

                                                                                                                                    
13 Contract No. F34601-02-D-0082, Rights Guard for Other Aircraft Parts and Auxiliary 
Equipment Manufacturing, dated July 1, 2002. 

No Competition Used 
for AWACS Spare 
Parts Purchases 
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provide data and drawings in the past, making it difficult for the Air Force 
to obtain them. Moreover, Boeing maintains that it owns the rights to the 
technical data and drawings and the Air Force could not use the drawings 
to compete the buy without Boeing’s approval. 

It is unclear if the AWACS program office had placed a priority on 
fostering competition for the cowlings and other spare parts. 
Representatives of the AWACS spare parts program office at Tinker Air 
Force Base cited a number of concerns in purchasing the spare parts from 
vendors other than Boeing. First, they said that the need for these spare 
parts had become urgent and noted that other vendors would have to pass 
certain testing requirements, which could be a lengthy process, and that, 
even with this testing, performance risks and delivery delays were more 
likely to occur. An overriding concern was that the Air Force establish a 
good relationship with reliable parts providers, such as Boeing. Program 
office officials told us that the Air Force would likely be better served in 
the long run by staying with a reliable supplier rather than competing 
the parts. 

In contrast, senior contracting officials at Tinker—who have oversight 
responsibilities for the contracting activities that support the AWACS 
program—have a different point of view. These officials were concerned 
about the large price increases on AWACS spare parts and the lack of 
competition. They stated that the Air Force is a “captured customer” of 
Boeing because the company is the only source for many of the parts 
needed to support aircraft manufactured by Boeing, such as the AWACS. 
According to these senior contracting officials, during the last 
several years Boeing has become more aggressive in seeking higher profits 
regardless of the risk involved with the purchase. For example, they told 
us that, even when the risk to the company is very low, the company is 
seeking at least a 3- to 5-percent higher fee than in the past. As a result, 
contracting officers have had to elevate some negotiations to higher 
management levels within the Air Force. They also said that, without the 
ability to compete spare parts purchases, the Air Force is in a vulnerable 
position in pricing such contracts. Earlier in 2004, Boeing and the senior 
Air Force contracting officials involved with the aircraft programs 
managed at Tinker began a joint initiative to work on various contracting 
issues. Concerning data rights, these contracting officials told us that in 
future weapon systems buys, the Air Force must ensure that it obtains 
data rights so that it can protect the capability to later compete 
procurements of spare parts. 
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The Air Force needs to be more vigilant in its purchases of spare parts. 
The AWACS parts purchases we reviewed illustrate the difficulty of buying 
parts for aircraft that are no longer being produced as well as buying them 
under non-competitive conditions. A key problem was that the Air Force 
did not take appropriate steps to ensure that the prices paid were fair and 
reasonable. It did not obtain and evaluate information that either should 
have been available or was available to improve its negotiating position. It 
did not attempt to develop other sources to purchase the spare parts and 
promote competition. And, it did not have a clear understanding of its 
rights to technical data and drawings, which are necessary to carry out 
competitive procurements. As the AWACS aircraft—like other Air Force 
weapon systems—continue to age, additional spare parts will likely be 
needed to keep them operational. Given the significant price increases for 
the ailerons, cowlings, and radomes, the Air Force needs to look for 
opportunities to strengthen its negotiating position and minimize price 
increases. Clearly, competition is one way to do this. Unless the Air Force 
obtains and evaluates pricing or cost information and/or maximizes the 
use of competition, it will be at risk of paying more than fair and 
reasonable prices for future purchases of spare parts. 

 
To improve purchasing of AWACS spare parts, we recommend that the 
Secretary of Defense direct the Secretary of the Air Force to 

• ensure that contracting officers obtain and evaluate available 
information, including analyses provided by DCAA and DCMA, and 
other data needed to negotiate fair and reasonable prices; 

• develop a strategy that promotes competition, where practicable, in the 
purchase of AWACS spare parts; and 

• clarify the Air Force’s access to AWACS drawings and technical data 
including the Air Force’s and Boeing’s rights to the data. 

 
 
We received written comments on a draft of this report from DOD and 
The Boeing Company. 

In its comments, DOD concurred with GAO’s recommendations and 
identified actions it plans to take to implement the recommendations. 
DOD’s comments are included in appendix II. DOD also provided technical 
comments, which we incorporated into the report as appropriate. 

In its comments The Boeing Company provided information that augments 
the information in the report and provides the company’s perspective on 
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the AWACS purchases. With respect to the prices the Air Force paid for 
the spare parts, Boeing provided more detailed information to explain the 
costs associated with each part. However, the information Boeing 
provided did not change our conclusion that the Air Force did not obtain 
and evaluate sufficient information to establish fair and reasonable prices. 
The company also noted that it has worked with Air Force representatives 
to address issues associated with higher profits and, as of January 2005, 
was working with the Air Force to address issues associated with access 
to AWACS technical drawings and data. The Boeing Company’s comments 
are included in appendix III. 

 
We are sending copies of this report to the Secretaries of the Air Force, the 
Army, and the Navy; appropriate congressional committees; and other 
interested parties. We will also provide copies to others on request. In 
addition, the report will be available at no charge on the GAO Web site at 
http://www.gao.gov. 

If you or your staff has questions concerning this report, please contact me 
at (202) 512-4841 or by e-mail at cooperd@gao.gov, or James Fuquay at 
(937) 258-7963. Key contributors to this report were Ken Graffam, Karen 
Sloan, Paul Williams, and Marie Ahearn. 

Sincerely yours, 

 
David E. Cooper 
Director 
Acquisition and Sourcing Management 

 

http://www.gao.gov/
mailto:cooperd@gao.gov


 

Appendix I: Scope and Methodology 

 

Page 15 GAO-05-169  AWACS Spare Parts Purchases 

To identify price increases associated with the ailerons, cowlings, and 
radomes, we reviewed Air Force contracting files and we held discussions 
with members of the Air Force involved in each purchase, which included 
contracting officers, negotiators, and price analysts. These officials were 
located at Tinker Air Force Base, Oklahoma, the location of the Airborne 
Warning and Control System (AWACS) spare parts program office—the E3 
Systems Support Management Office. To account for the impact of 
inflation, we used published escalation factors for aircraft parts and 
auxiliary equipment to escalate prices previously paid for the parts to a 
price that would have been expected to be paid if the prices considered 
the effects of inflation. 

To determine whether the Air Force contracting officers obtained and 
evaluated sufficient information to ensure that Boeing’s prices were fair 
and reasonable, we held discussions with the Defense Contract 
Management Agency (DCMA) representatives and obtained copies of 
reports and analyses prepared by DCMA and Defense Contract Audit 
Agency (DCAA). We reviewed Air Force contracting files and held 
discussions with Air Force officials that negotiated the respective 
purchases, which included contracting officers, negotiators, and price 
analysts. We also held discussions with representatives of Boeing and 
visited Boeing production facilities in Tulsa, Oklahoma. The Boeing 
officials represented several Boeing divisions involved in the purchases 
including Boeing’s military division (Boeing Aircraft and Missiles, Large 
Aircraft Spares and Repairs), which had responsibility for negotiating all 
of the spare parts purchases. Boeing Aerospace Operations, Midwest City, 
Oklahoma, had contract management responsibility for the purchases. 

To determine the extent that competition was used to purchase the parts, 
we reviewed Air Force contracting files and held discussions with 
members of the Air Force involved in each purchase, which included 
contracting officers, negotiators, and price analysts. We also held 
discussions with representatives of the AWACS spare parts program office 
and senior contracting officials responsible for overseeing contracting 
activities at Tinker Air Force Base, Oklahoma. 

We conducted our review from August 2003 to November 2004 in 
accordance with generally accepted government auditing standards. 
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